Board of Public Works
March 9, 2011

A regular meeting of the Board of Public Works of the Consolidated City of Indianapolis, Marion County,
Indiana, was held the 9" day of March 2011, in the Public Assembly Room of the City County Building.
David Sherman called the meeting to order at 1:00 p.m.

Board members in attendance were:
David Sherman Robert Parrin = Dorothy Henry
Tony Samuel  Dennis Rosebrough
Cassie Stockamp

Staff in attendance was:
Mike Smith Steve Nielsen ~Warner Anderson
Sue Michael ~ Nicole Kelsey Wanda Williams
Jeff Sirmin Darrell Fishel ~ Allyson Pumphrey

ITEM #1 - APPROVAL OF MINUTES

Upon a motion by Mr. Parrin, seconded by Ms. Henry, the Board voted 6-0 to approve and accept Board
Minutes from January 12, 2011.

ITEM # 2 - RESOLUTIONS

a.

Resolution No. 12, 2011; Forest Manor Park Easement Donation Acceptance

Staff recommended that the Board of Public Works approve and adopt Resolution No. 12, 2011, for the
Easement Donation from the Department of Parks and Recreation. The perpetual right of way and easement
(sewer) were needed as Forest Manor Park location is near existing Combined Sewer Overflow outfall 143 for
and the phase 1 construction of the Pogue’s Run CSO 143 Basin Sewer Separation project. This is part of the
Consent Decree Control Measure No. 19 and the Department of Parks and Recreation passed the resolution on
January 27, 2011. Upon a motion by Mr. Parrin, seconded by Ms. Stockamp, the Board voted 6-0 to approve
and adopt Board Resolution No. 12, 2011.

Resolution No. 13, 2011; a Resolution Approving and Certifying Liens Against Properties for Non-Payment of
Delinquent Sewer Service Fees and Penalties

Staff recommended that the Board of Public Works approve and adopt Resolution No. 13, 2011; a Resolution
Approving and Certifying Liens Against Properties for Non-Payment of Delinquent Sewer Service Fees and
Penalties. On February 14, 2011; the requests for payment and notice of intent to lien were mailed to
approximately 27,772 owners of property where delinquent sewer fees and penalties existed. The minimum
amount potentially to be liened is $11.00, including penalties. Upon certification of the liens, the Marion
County Treasurer assumes the obligation to collect the assessments, in addition to taxes due. Ifthe amounts
liened are not paid within two years of the date they were assessed, the property can be sold at tax sale and the
liens would be included in the purchase price. The lien attaches to the property incurring the cost and, must
be paid prior to the property being sold or transferred. Ms. Stockamp asked if staff'is able to collect cost for
collection fees, like attorney fees and others. Ms. Williams replied that there are no attorney fees associated
with this resolution. In fact, she indicated that it is all done internally through the Veolia billing contract. She
also stated that an amount is certified to the Treasurer’s Office, and a small amount retained; and that the rest
is forwarded back to the Department of Public Works. Upon a motion by Mr. Parrin, seconded by Ms.



Stockamp, the Board voted 5-0 to approve and adopt Board Resolution No. 13, 2011 with Ms. Henry
abstaining.

ITEM # 3 — BID AWARDS

a.

BL-17-002; 38" and Kessler Septic Tank Elimination Project
$1,198,930.00 — Lykins Contracting

Statf recommended that the Board of Public Works award Project No. BL-17-002, 38" and Kessler Septic
Tank Elimination Project to Lykins Contracting in the not to exceed amount of $1,198,930.00 on the basis
that it is the lowest responsive and responsible bidder. This project is for installation of new sanitary sewers
and incidental roadway repair. Mr. Rosebrough asked about the location of Lykins headquarters. Mr.
Nielsen replied that he was not certain; however, Lykins is registered to do business in the state of Indiana;
which is one of the requirements. He mentioned that he would provide Mr. Rosebrough with that information
later in the meeting. Upon a motion by Ms. Stockamp, seconded by Mr. Parrin, the Board voted 6-0 to
approve the 38" and Kessler Septic Tank Elimination Project.

WT-01-069B; Bailey DCS Replacement — Phase 1
$1,715,000.00 — Thieneman Construction, Inc.

Statf recommended that the Board of Public Works award Project No. WT-01-069B, Bailey DCS
Replacement Phase 1 to Thieneman Construction, Inc., for a not to exceed amount of $1,715,000.00 on the
basis that it is the lowest responsive and responsible bidder. The engineer’s estimate for construction for this
project is $1,546,900.00 including contract items no. 1 and no. 2 and the percentage difference between the
low bid and the engineer’s estimate was 10.9%. Mr. Parrin asked Mr. Nielsen about the estimated total of all
the phases. Mr. Nielsen replied around $5 to $6 million dollars. Ms. Henry asked Mr. Nielsen to explain
what the legal definition is for a material advantage. Mr. Nielsen replied that a material advantage is when you
have done something that gives you an advantage over someone else with respect to bid pricing; he then asked
Ms. Michael for her legal assistance. Ms. Michael replied that Mr. Nielsen was doing fine; however,

indicated that there were no material advantage with this bid, because Thieneman was the lowest bidder.

Upon a motion by Ms. Stockamp, seconded by Mr. Parrin, the Board voted 6-0 to approve the Bailey DCS
Replacement — Phase 1 Project.

CW-10-006, Indy Access Curbs, Sidewalks and Ramps in Perry, Warren, Center, and Wayne Townships
$446,384.00 — Smith Projects, Inc.

Statf recommended that the Board of Public Works award Project No. CW-1 0-006, Indy Access Curbs,
Sidewalks and Ramps in Perry, Warren, Center, and Wayne Townships to Smith Projects, Inc., in the

not exceed amount of $446,384.00 on the basis that it is the lowest responsive and responsible bidder.

The project provides for the removal and replacement of failed curbs, gutters, and sidewalk in Perry, Warren,
Center, Lawrence, Washington, and Wayne Townships. Upon a motion by Mr. Rosebrough, seconded by
Ms. Henry, the Board voted 6-0 to approve the Indy Access Curbs, Sidewalks and Ramps in Perry, Warren,
Center, and Wayne Townships Project.

RS-11-503, Resurfacing with Related Items in Pike Township
$2,617,000.00- Milestone Contractors, L.P.

Staff recommended that the Board of Public Works award Project No. RS-1 1-503, Resurfacing with Related
Items in Pike Township to Milestone Contractors, L.P. in the not to exceed amount of $2,617,000.00 on the



basis that it is the lowest responsive and responsible bidder. The project is for resurfacing with related
items. Upon a motion by Ms. Stockamp, seconded by Mr. Parrin, the Board voted 5-0 to approve the
Resurfacing with Related Items in Pike Township Project with Mr. Rosebrough abstaining.

RS-11-504, Resurfacing with Related Items in Pike and Washington Townships
$1,945,243.00 — Milestone Contractors, L.P.

Staff recommended that the Board of Public Works award Project No. RS-11-504, Resurfacing with Related
Items in Pike and Washington Townships to Milestone Contractors, L.P. in the not to exceed amount of
$1,945,243.00 on the basis that it is the lowest responsive and responsible bidder. The project consists of
milling/resurfacing, spot replacement of sidewalk and curb, ADA replacement and other related items of work
on various streets in Pike and Washington Townships. Upon a motion by Mr. Parrin, seconded by Ms.
Henry, the Board voted 5-0 to approve the Resurfacing with Related Items in Pike and Washington
Townships Project with Mr. Rosebrough abstaining.

ITEM # 4 - CHANGE ORDERS

a.

RS-10-202, C/O No. 6; Resurfacing in Center Township
$114,994.85 — Rieth-Riley Construction

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 6 to Rieth-Riley Construction in the increased amount of $114,994.85 for a new contract total not
to exceed $4,527,055.15 and no increase of calendar days for Project No. RS-10-202, Resurfacing in Center
Township. This change order includes removal of portions of the Oliver Street Bridge arch ring,

spandrel wall, and initially unforeseen buttresses. Upon a motion by Mr. Rosebrough, seconded by Mr. Parrin,
the Board voted 6-0 to approve Change Order No. 6 for the Resurfacing in Center Township Project.

RS-10-202, C/O No. 7; Resurfacing in Center Township
$623,821.60 — Rieth-Riley Construction

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 7 for Rieth-Riley Construction in the increased amount of $623,821.60 for a new contract total not
to exceed $5,150,876.75 and no increase of calendar days for Project No. RS-10-202, Resurfacing in Center
Township. This change order includes added work to replace and repair existing conduit runs for the traffic
Signal conductors and fiber optic cable due to unforeseen conditions found while working. Mr. Rosebrough
stated that a lot of streets in the downtown area has had a base coat; however, he asked when staff anticipated
the final phase of the resurfacing work. Mr. Smith replied that some sidewalks and curb work needed to be
completed; yet, staft anticipated the surface work to be completed by early August. Upon a motion by Ms.
Henry, seconded by Ms. Stockamp, the Board voted 6-0 to approve Change Order No. 7 for the Resurfacing in
Center Township Project.

SS-24-001G, C/O No. 2; Belmont North Relief Interceptor, Section 3
$0.00 — Merryman Excavation, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 2 for Merryman Excavation, Inc., in the unchanged contract total not to exceed $12,457,863.45
and an increase of 13 calendar days for Project No. SS-24-001G, Belmont North Relief Interceptor, Section
3. This change order is for adding items per Work Directive Changes #4,6,7,10,12,13, field order #1, and
deleting unused quantity of item #43, aggregate base. Upon a motion by Ms. Stockamp, seconded by



Mr. Samuel, the Board voted 6-0 to approve Change Order No. 2 for the Belmont North Relief Interceptor,
Section 3 Project.

BL-32-001, C/O No. 6; Brill/Troy Septic Tank Elimination Project
$(0.37) — Atlas Excavating, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 6 for Atlas Excavating, Inc., in the decreased amount of $(0.37) for a new contract total not to
exceed $8,357,755.18 and no increase of calendar days for Project No. BL-32-001, Brill/Troy Septic Tank
Elimination Project. Due to an existing waterline not shown in the exact location on the design plans, the bore
under Highland Creek had to be adjusted and moved into the pavement of Meridian Street. Upon a motion by
Ms. Henry, seconded by Mr. Parrin, the Board voted 6-0 to approve Change Order No. 6 for the Brill/T roy
Septic Tank Elimination Project.

RS-11-501, C/O No. 1; Resurfacing with Related Items in Decatur, Perry, and Wayne Townships
$79,000.00 — Rieth-Riley Construction

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 1 for Rieth-Riley Construction in the increased amount of $79,000.00 for a new contract total not to
exceed $3,321,000.00 and an increase of 15 calendar days for Project No. RS-1 1-501, Resurfacing with
Related Items in Decatur, Perry, and Wayne Townships. This change order is for 200 tons of 12.5 mm HMA
Intermediate for pothole patching for emergency road repairs. Upon a motion by Ms. Henry, seconded by

Mr. Rosebrough, the Board voted 6-0 to approve Change Order No. 1 for the Resurfacing with Related Items
in Decatur, Perry, and Wayne Townships Project.

Director Sherman mentioned that due to the weather conditions from the ice and snow; the City will utilize
private contractors to come along union crews to assist with pothole repair. In addition, the City will be
working with local asphalt plants to obtain access to hot asphalt earlier than usual.

RS-10-057, C/O No. 4; Resurfacing with Related Items in Decatur, Pike, and Wayne Townships
$60,323.20 — Milestone Contractors, L.P.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 4 for Milestone Contractors, L.P. in the increased amount of $60,323.20 for a new contract total not
to exceed $3,086,827.97 and an increase of 8 calendar days for Project No. RS-10-05 7, Resurfacing with
Related Items in Decatur, Pike, and Wayne Townships. This change order is for 80 tons of potthole patching
material for emergency road repairs with emphasis in Pike Township. Upon a motion by Ms. Henry,

seconded by Mr. Rosebrough, the Board voted 6-0 to approve Change Order No. 4 for the Resurfacing with
Related Items in Decatur, Pike, and Wayne Townships Project.

RS-10-058, C/O No. 1; Resurfacing with Related Items in Center, Washington, and Wayne Townships
$150,908.00 — Milestone Contractors, L.P.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 1 for Milestone Contractors, L.P. in the increased amount of $1 50,908.00 for a new contract total
not to exceed $4,947,908.00 and no increase of calendar days for Project No. RS-10-05 8, Resurfacing with
Related Items in Center, Washington, and Wayne Townships. This change order is for the addition of 200
tons of potthole patching material for emergency road repairs with emphasis in Washington Township. Upon



a motion by Ms. Henry, seconded by Mr. Rosebrough, the Board voted 6-0 to approve Change Order No. 1
for the Resurfacing with Related Items in Center, Washington, and Wayne Townships Project.

RS-10-061, C/O No. 3; Resurfacing with Related Items in Franklin, Perry, and Warren Townships
$79,000.00 — Rieth-Riley Construction

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 3 for Rieth-Riley Construction in the increased amount of $79,000.00 for a new contract total not to
exceed $3,588,818.00 and an increase of 15 calendar days for Project No. RS-10-061, Resurfacing with
Related Items in Franklin, Perry, and Warren Townships. This change order is for 200 tons of potthole
patching material for emergency road repairs in Franklin, Perry and Warren Townships. Upon a motion by

Ms. Henry, seconded by Mr. Rosebrough, the Board voted 6-0 to approve Change Order No. 3 for the
Resurfacing with Related Items in Franklin, Perry, and Warren Townships Project.

RS-10-063, C/O No. 1; Resurfacing with Related Items in Center and Washington Townships
$160,000.00 — Grady Brothers, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 1 for Grady Brothers, Inc., in the increased amount of $160,000.00 for a new contract total not to
exceed $4,374,000.00 and no increase of calendar days for Project No. RS-1 0-063, Resurfacing with Related
Items in Center, and Washington Townships. This change order is for the 200 tons of potthole patching
material for emergency road repairs with emphasis in Center Township. Upon a motion by Ms. Henry,
seconded by Mr. Rosebrough, the Board voted 6-0 to approve Change Order No. 1 for the Resurfacing with
Related Items in Center and Washington Townships Project.

RS-10-066, C/O No. 1; Resurfacing with Related Items in Center, Wayne, and Decatur Townships
$160,000.00 — Grady Brothers, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 1 for Grady Brothers, Inc., in the increase of $160,000.00 for a new contract total not to exceed
$2,695,635.00 and no increased amount of calendar days for Project No. RS-10-066, Resurfacing with Related
Items in Center, Wayne, and Decatur Townships. This change order is for 200 tons of potthole patching
material for emergency road repairs with emphasis in Center Township. Upon a motion by Ms. Henry,
seconded by Mr. Rosebrough, the Board voted 6-0 to approve Change Order No. 1 for the Resurfacing with
Related Items in Center, Wayne, and Decatur Townships Project.

RS-11-502, C/O No. 1; Resurfacing with Related Items in Lawrence and Washington Townships
$211,699.40 — E & B Paving

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 1 for E & B Paving in the increased amount of $211,699.40 for a new contract total not to exceed
$2,610,611.16 and an increase of 15 calendar days for Project No. RS-11 -502, Resurfacing with Related
Items in Lawrence and Washington Townships. This change order is for 200 tons of 12.5 mm HMA
Intermediate for pothole patching for emergency road repairs. Mr. Rosebrough inquired about the method of
how potholes are filled; and asked if there would be supervisors to assist with the procedure. Mr. Smith
replied yes, that there is a plan. He stated that right now the Operations staffis out patching, along with six
contractors with roughly 1500 hundred tons of patching material. He explained that over the course of

the winter, staff had folks out driving residential streets in Marion County; which they mapped out all the



places that needed patching. He indicated that staff has tailored to all of these locations to make certain
that the work will be done accurately. Yet, staff has coordinated everybody’s effects during the day, so that
staff can go back and look at complaints that have come through the Mayor’s Action Center, to close out
service requests that was completed by our contractors and Operations staff.

Director Sherman stated that this work is similar to how staff does the plowing in certain areas, residential
areas first, then secondary thoroughfares. He stated that the engineers and consultants are out there
monitoring these projects and marking them off as they are completed. Mr. Rosebrough replied good, that he
asked the question because sometimes you can drive down the road and there are no potholes, then a week
later there are several potholes. Mr. Smith replied that staff has identified all of those areas by sector, and all
of the streets individually. He confirmed that every day when a street is completed, that street is called into the
operations section so that staff can scratch it off the list, and close out the service request that has come
through. Director Sherman mentioned that the movement has gone well; even with the duplicates that have
totaled well over 10 thousand calls. He added with the extreme cold and the rain; flushing out the rain in the
potholes has caused a lot of damage, which staff has stayed up on.

Director Sherman also stated that as you all know, the Mayor was able to talk one or two companies to open
up their factory almost six weeks earlier; and the hot mix is better overall as far as staying in place. He added
that as he stated before, probably the first part of April, staff will be rocking and rolling through the entire
construction schedule, so by October and November, the City of Indianapolis will be ready for the Super

Bowl. He indicated that this is part of our plan to have less complaints and get the ReBuild Indy started. Upon
a motion by Ms. Henry, seconded by Mr. Rosebrough, the Board voted 6-0 to approve Change Order No. 1 for
the Resurfacing with Related Items in Lawrence and Washington Townships Project.

ITEM # 5 - FINAL CHANGE ORDER AND ACCEPTANCE
CS-32-005, C/O No. 2/FINAL; Merrill Street Combined Sewer Rehabilitation
$(255,750.00) — Michels Corporation

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 2/FINAL for Michels, Inc., in the decreased amount of $(255,750.00) for a final contract total of
$3,153,314.00 and no increase of calendar days for Project No. CS-32-005, Merrill Street Combined Sewer
Rehabilitation, and furthermore to accept this project as final. This change order encompasses the assessment
of a substantial amount of liquidated damages as this contractor completed this project well past the contract
substantial completion date. Upon a motion by Ms. Stockamp, seconded by Ms. Henry, the Board voted 6-0
to approve Final Change Order No. 2 for the Merrill Street Combined Sewer Rehabilitation Project.

ITEM # 6 — PROFESSIONAL SERVICE AGREEMENTS
a. WT-01-069B, Bailey DCS Replacement — Phase 1
$188,200.00 — Donohue & Associates, Inc.

Staff recommended that the Board of Public Works approve the Professional Services Agreement between
Donohue & Associates, Inc., and the City of Indianapolis, for construction management and inspection
services on the Bailey DCS Replacement — Phase 1 Project No. WT-01-069B, for an amount not to exceed
$188,200.00. This project includes the first of four phases that will result in the complete replacement of the
existing Bailey Process Control systems at the Belmont and Southport AWT Plants, and other related items.
Mr. Parrin asked if Mr. Nielsen really has confidence in Donohue & Associates, and questioned if Donohue
really understands the scope of work. Mr. Nielsen replied yes, he has confidence in this firm, because they
have done great work for the city. Upon a motion by Ms. Stockamp, seconded by Mr. Rosebrough, the Board



voted 6-0 to approve the Bailey DCS Replacement — Phase 1 Agreement.

ST-20-009, Post Road from I-70 to 46™ Street
$161,000.00 — VS Engineering

Staff recommended that the Board of Public Works approve and authorize the Director to execute the
Professional Service Agreement with VS Engineering for Project ST-20-009, Post Road from 1-70 to 46"
Street in the sum amount of $161,000.00. This project consist of resurfacing of Post Road from I-70 to 46™
Street. Upon a motion by Ms. Henry, seconded by Mr. Samuel, the Board voted 6-0 to approve the Post
Road from I-70 to 46" Street Agreement.

BM-11-096, Meridian Street over White River
$616,900.00 — Janssen and Spaans Engineering

Staff recommended that the Board of Public Works approve and authorize the Director to execute an
Agreement with Janssen & Spaans Engineering, Inc., for Project BM-11-096, Meridian Street over White
River in the sum amount of $616,900.00. The purpose of this contract is to provide engineering services for
the rehabilitation of Meridian Street over White River including repair or replacement of curbs, sidewalks,
railings, pavement surface spandrel walls and arches, and elimination of the existing median. Mr. Parrin asked
about the flow of traffic and the length of the project. Mr. Warner replied that it is four lanes, and there will be
one lane open each direction; and that the completion date will be completed in one construction season.
Director Sherman asked if it will be completed by the end of the year. Mr. Smith replied not this year.

Upon a motion by Ms. Stockamp, seconded by Mr. Parrin, the Board voted 6-0 to approve the Meridian Street
over White River Agreement.

ST-10-045, Crooked Creek Sidewalks
$65,000.00 — Eagle Ridge Civil Engineering Services

Staff recommended that the Board of Public Works approve and authorize the Director to execute the
Professional Services Agreement for design with Eagle Ridge Civil Engineering Services Project No. ST-10-
045, Crooked Creek Neighborhood Sidewalks Design in the amount not to exceed $65,000.00. The design
consultant and their team will prepare the preliminary engineering, environmental studies, design, plans and
special provisions and cost estimate in accordance with federal and state requirements. Upon a motion by
Ms. Stockamp, seconded by Mr. Samuel, the Board voted 6-0 to approve the Crooked Creek Sidewalks
Agreement.

BR-11-094, Evanston Avenue over Bailey Creek Bridge Replacement
$64,516.50 — Bollinger, Lach & Associates, Inc.

Staff recommended that the Board of Public Works approve the Professional Services Agreement for
Bollinger, Lach & Associates, Inc., for Project No. BR-1 1-094, Evanston Avenue over Bailey Creek Bridge
Rehabilitation project in the lump sum amount of $64,516.50. This project consists of design services for the
rehabilitation of Evanston Avenue over Bailey Creek Bridge. Upon a motion by Ms. Henry, seconded by Ms.
Stockamp, the Board voted 6-0 to approve the Evanston Avenue over Bailey Creek Bridge Replacement
Agreement.

BR-43-001, Mendenhall Road over Goose Creek Bridge Replacement
$44,324.94 — Bollinger, Lach & Associates, Inc.



Staff recommended that the Board of Public Works approve the Professional Services Agreement for design
services with Bollinger, Lach & Associates, Inc., for Project No. BR-43-001, Mendenhall Road over Goose
Creek Bridge Rehabilitation project in the amount of $44,324.94. This project consists of design services for
the rehabilitation of Mendenhall Road over Goose Creek Bridge. Upon a motion by Ms. Stockamp, seconded
by Mr. Rosebrough, the Board voted 6-0 to approve the Mendenhall Road over Goose Creek Bridge
Replacement Agreement.

BM-34-001, Kitley Avenue over Lick Creek Bridge Rehabilitation
$91,577.40 — Bollinger, Lach & Associates, Inc.

Staff recommended that the Board of Public Works approve the Professional Services Agreement for design
services with Bollinger, Lach & Associates, Inc., for Project No. BM-34-001, Kitley Avenue over Lick Creek
Bridge Rehabilitation in the amount of $91,577.40. This project consists of design services for the
rehabilitation of Kitley Avenue over Lick Creek. Upon a motion by Mr. Rosebrough, seconded by Mr. Parrin,
the Board voted 6-0 to approve the Kitley Avenue over Lick Creek Bridge Rehabilitation Agreement.

Tree Planting, Care and Maintenance; Median Enhancement
$700,000.00 — Keep Indianapolis Beautiful

Staff recommended that the Board of Public Works approve and authorize the Director to execute an
agreement with Keep Indianapolis Beautifl, Inc., (KIB) for an amount not to exceed $700,000.00 for a
contract term of three years ending December 31, 2013. This agreement unites people to build community
and transform public spaces through aesthetic and environmental improvement. KIB has partners with the
city and with local corporations, community groups and other volunteers to affect change by offering various
programs in four core areas: Trees; Education and Youth Initiatives; Greenspace and Gateways; and Litter
Cleanups and Recycling. Director Sherman asked Ms. Pumphrey about her role on this project. Ms.
Pumphrey replied that her role is to coordinate DPW, the Parks Department, Keep Indianapolis Beautiful, and
the ReBuild Indy projects. She stated that she will be involved with finding locations for these trees;
scheduling the location and planting of the trees; and coordinating tasks priors to the planting of these trees.
Upon a motion by Ms. Stockamp, seconded Ms. Henry, the Board voted 6-0 to approve the Tree Planting,
Care and Maintenance and Median Enhancement Agreement.

ST-26-006, Emerson Avenue Resurfacing from 16™ Street to 21% Street
$37,007.50 — DB Engineering

Staff recommended that the Board of Public Works approve the Professional Services Agreement for design
services with DB Engineering for Project No. ST-26-006, Emerson Avenue Resurfacing from 16" Street to
21% in the not to exceed amount of $37,007.50. The design consultant and their team will prepare the
preliminary engineering, design, plans and special provisions, and cost estimate in accordance with federal
and state requircments. Mr. Parrin asked if DB Engineering has done work for the city before. Mr. Warner
replied yes. Upon a motion by Mr. Parrin, seconded by Ms. Henry, the Board voted 6-0 to approve the
Emerson Avenue Resurfacing from 16™ Street to 21% Street Agreement.

BR-04-001, College Avenue over Williams Creek
$127,600.33 — Butler, Fairman & Seufert

Staff recommended that the Board of Public Works approve the Professional Services Agreement for design



services with Butler, Fairman & Seufert for Project No. BR-04-001, College Avenue over Williams Creek
project in the not to exceed amount of $127,600.33. This project consists of bridge replacement. Upon a
motion by Ms. Stockamp, seconded by Ms. Henry, the Board voted 6-0 to approve the College Avenue over
Williams Creek Agreement.

ST-12-006, 71* Street Multi-Use Trail
$190,360.00 — Clark Dietz, Inc.

Staff recommended that the Board of Public Works approve the Professional Services Agreement for design
services with Clark Dietz, Inc., for Project No. ST-12-006, 71% Street Multi-Use Trail project in the not to
exceed amount 0f $190,360.00. This project consists of the construction of a 10-feet wide multi-use path on
71% Street from Cricklewood Road to Hague Road. Upon a motion by Ms. Stockamp, seconded by Ms.
Henry, the Board voted 6-0 to approve the 71% Street Multi-Use Trail Agreement.

ST-31-014, Morris Street Resurfacing from Holt Road to Warman Avenue
$46,540.00 — DB Engineering

Staff recommended that the Board of Public Works approve the Professional Services Agreement for design
services with DB Engineering for Project No. ST-31-014, Morris Street Resurfacing from Holt Road to
Warman Avenue in the not to exceed amount of $46,540.00. This project consists of Morris Street
resurfacing. Upon a motion by Ms. Stockamp, seconded by Mr. Parrin, the Board voted 6-0 to approve the
Morris Street Resurfacing from Holt Road to Warman Avenue Agreement.

Mr. Nielsen confirmed that Lykins Contracting is out of Sunman, Indiana by the Ohio border.

There being no further business the meeting of the Bgard of Public/Works was adjourned at 2:04 p.m.

Sheérman, Chair )
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